CONTRACTING MVP USACE no1

03/10/2005 10:00 FAX 651 200 5706

Issuing Office:

Sclicitation Mumber:
Date Issued:
Amendment(s}:
Date Cpenead:
Project;

Certifications:

ABSTRACT OF BIDS

Corps of Engineers, St. Paul District
Contracting Division
180 Fifth Street East
St. Paul, Minnesota 55101-1638
DACYW37-03-B-0003
8-Dec-04
0001, 0002, 0043, 0004 and D005
24-Feb-05
Lock & Oam 10 Stage 2, Guttenburg, lowa

| certify that | have opened, read, and recorded on this abstract ail bids received in response to this solicitation.

Kevin P. Henricks
Contracting Officer

I certify that | have checked the bidders list against the "List of Parties Excluded from Federal Procurement
or Non-Procurement Programs” and the "List of Contractors Indebted to the United States” and al! changes,

amendments and supplements thereto.
Chiguita M. Montgomery r\pg w

Contract Spacialist




Lock and Dam 10 Stage 2
Guttenberg, IA
DACW37-03-B-0003
Bid Opening: 24 Feb 2005

TCI Architect, Engineers,

MidWest Foundation

BIDDING SCHEDULE GOVERNMENT ESTIMATE J.F. Brennan Contractors occl, Inc. Corporation
UNIT UNT | UNIT UNIT UNIT T owand | % Above or

leun DESCRIPTION PRICE | AMOUNT PRICE | AMOUNT PRICE AMOUNT PRICE | AMOUNT PRICE | AMOUNT Govt Below
0001 Bonds 57656.75| $ 57,656.75 | 108000.00[ $  108,000.00 | $ 12052867 |$  120,528.67 | 220000.00 [$  220,000.00 | 20200000 |$  202,000.00 | 62871.92]  109.05%)
0002 Tank Removall 7375| $ 737500 | 1260000/ $ 1260000 | 588469 |$ 5:884.69 | 7500000 |$ 2400000 | $ 2400000 |  -1490.31]  -20.21%
0003 Asbestos Rem 89550| $ 89,550.00 |  90200.00| $  90,200.00 | 8444296 |$  84,442.96 | 200000.00 | $ 10900000 |$  109,000.00 |  -5107.04 -5.70%!
0004 Lead and Paint| 76400[ $ 76,400.00 | 15500.00[ $ __ 15,500.00 | 2361541 |$ __ 23,615.41 | 150000.00 | $ 95000.00 | $ 95000.00 | _-52784.59] __-69.09%
0005 General Demoli 93000| $ 93,000.00 | 132500.00| $  132,500.00 | 10444816 |$  104,448.16 | 650000.00 |$  650,000.00 | 15800000 |$  158,000.00 | 11448.16 12.31%
0006 Demolition & C| 108700 $ _ 108,700.00 | 10540000 $ 10540000 | 15491337 |$ 15401337 | 76500000 | $ _ 765000.00 | 450000.00 |$ _ 450,000.00 | 46213.37 42.51%
0007 Demolition of S} 7500| $ 750000 | 2205000/ $ 2205000 | 3491337 |$ 3491337 | 12500000 |$ 12500000 | 71000.00 |$ 71,000.00 | 27413.37|  365.51%
0008 Building Gener. 7A5500§‘ $ 74550000 | 88889000 | $  888,890.00 | 1024911.73 |$ 1,024,911.73 | 75000000 |$ _ 750,000.00 | 1000000.00 | $  1,000,000.00 | 279411.73|  37.48%
0009 APG Pile 10333 $ 18599400 | 171.30 |$ 30834000 | 17055 |$ 30699000 | 2000 |$ 36,000.00 | 25500 |$  459,000.00 | 120996.00|  65.05%
0010 Static Load Tes| 0 65400.00| $ 65400.00 | 6935000 |$  69,350.00 | 5459184 |$  54,501.84 | 140000.00 |$  140,000.00 | 10000000 |$ _ 100,000.00 | -10808.16|  -16.53%,
0011 Pile Integrity T¢ 2400 EA 1715.% $ 41,239.20 | 148270 |$  35584.80 | 140561 |$  33,734.64| 137750 |$ 33,060.00 | 160000 |$ 3840000 |  -7504.56|  -18.20%
0012 Building Mechal 100 LS 28340000 $ 28340000 | 41222500 | $ 41222500 | 44682265 |$  446,822.65 | 50400000 | $  504,000.00 | 500000.00 |$ _ 500,000.00
0013 Building Plumb} 1.% Ls 93700.00| $ 93,700.00 | 115890.00 | $  115890.00 | 158251.22 |$  158,251.22 | 157000.00 |$  157,000.00 | 16000000 |$  160,000.00
0014 Building Electr 100 LS 32900000/ $ 32900000 | 434265.00 | $  434,265.00 | 41041959 |$  410419.59 | 14100000 |$  141,000.00 | 14200000 |$ _ 142,000.00
0015 Building Lightin| 1.% Ls 67600_.00{ $ 67.600.00 | 5444500 |$ 5444500 | 13192469 |$  131,924.69 | 9000000 |$ 90,000.00 | 48000.00 |$ 48,000.00
0016 Building Cast in| 100 LS 451150.00] $  451,150.00 | 844488.00 |$  844,488.00 | 674263.77 |$  674,263.77 | 600000.00 | $  600,000.00 | 850000.00 |$  850,000.00 | 223113.77 49.45%
0017 Building Precas 1.% Ls 1754@{ $ 17640000 | 418407.00 |$  418407.00 | 29815643 |$ 29815643 | 33000000 |$  330,000.00 | 355000.00 |$  355000.00 | 121756.43|  69.02%
0018 Building Mason| 100 LS 60350.00| $ 60,350.00 | 152814.00 | $  152,814.00 | 9380847 |$  93,808.47 | 6500000 |$ 65,000.00 | 67000.00 |$ 67.000.00 | 33458.47 55.44%
0019 Building Struct| 1.% Ls 31835000 § 31835000 | 43567500 |$  435675.00| 20517173 |$ 29517173 | 31000000 |$  310,000.00 | 41400000 |$ 41400000 -23178.27|  -728%
0020 Guidewall Dem| 100 LS 157550.00| $ _ 157,550.00 | 1038007.00 | $ 1,038,007.00 | 1747299.29 |$ 1,747,299.29 | 2000000.00 | $ _ 2,000,000.00 | 2300000.00 | $ _ 2,300,000.00 | 1589749.29| 1009.04%
0021 Guidewall Con 1280.00| _ CY 152.50| $  195200.00 | 101000 |$ 1,292,800.00 | 58280 |$  745984.00 | 600.00 |$  768,000.00 | 2440.00 |$ 3,123,200.00
0022 Cellular Concrete for Guidewall Cri
22AA First 700 CY 70000 cY 1@{ $ 89729500 | 87600 |$  61320000| 560.54 |$ 39237800 95000 |$ 66500000 | 116500 |$  815500.00 | -504917.00|  -56.27%
2278 Over 700CY 40000 cY 31500/ $ 12600000 | 38000 |$ 15200000 | 25867 |$  103468.00| 14000 |$ 56,000.00 | 65000 |$ 26000000 | -22532.00]  -17.88%
0023 Guidewall Che 30.0% EA 1051.50| $ 3154500 | 24550 |$ 736500 | 92080 |$  27,894.00| 100000 |$ 30,000.00 | 760000 |$ 22800000 | -3651.00|  -11.57%
0024 UG Wall Moori 54400  LF 21325/ $ 11600800 | 18300 |$ 9955200 12381 |$  67,352.64| 15000 |$ 81,600.00 | 29000 |$  157,760.00
0025 UG Wall Rail C 254.0% EA 199.00| $ 5651600 | 20250 |$  5751000| 41684 |$ 11838256 | 20000 |$ 56,800.00 | 71000 |$  201,640.00
0026 Guidewall Arm 2040.00]  LF 99.30| $  202572.00 | 14200 |$ 28968000 | 13498 |$ 27535020 | 7000 |$  142,800.00 | 280.00 |$  571,200.00
0027 Guidewall Protg___1020.00| _ LF 93.30| $ 95166.00 | 167.82 |$  171,17640| 16013  |$  163,332.60 | 30000 |$ 30600000 | 30600 |$  312,120.00
0028 Site Grading 100 LS 11935000/ $  119,350.00 | 132775.00 |$ 13277500 | 5548694 |$  55486.94 | 12500000 |$  125000.00 | 12500000 |$  125000.00 | -63863.06
0029 Select Granular 1 % Ls 18550.00| $ 18,550.00 | 61519.00 |$ 6151900 | 3637051 |$  36,37051| 60000.00 |$ 60,000.00 | 59000.00 |$ 59,000.00 | 1782051
0030 Watermain, 6" 99000 LF 16.70| $ 16,533.00 | 10500 |$  103,950.00 38.78 S 3839220| 3800 |$ 37,62000| 9500 |$ 94,050.00
0031 Watermain Ser{ 1.% Ls 2350.00| $ 235000 | 1136500 |$ 1136500 | 479592 [$ 479592 | 670000 |$ 6,700.00 | 1000000 |$ 10,000.00
0032 Sanitary Sewer| 22000 LF 43.45) S 955000 | 16200 |$ 3564000 35.71 s 785620 | 4000 | 8,800.00 | 15000 |$ 33,000.00
0033 Sanitary Forcer 23000 LF 3420 8 786600 | 3750 |$ 8,625.00 2551 s 586730 | 1500 |$ 345000 | 3400 [$ 7,820.00
0034 Storm Sewer, 2 21800  LF 43.25) S 942850 | 16200 |$  35316.00 40.82 s 889876 | 15300 |$ 33,354.00 | 14800 |$ 32,264.00 -529.74
0035 Storm Sewer, 1 699.00) LF 37.85 $ 26457.15| 9722 |$  67.956.78 43.93 $  30707.07| 4900 |$ 3425100 | 8900 |$ 62,211.00 4249.92 16.06%
0036 Storm Sewer 1. 5400 LF 34.00| $ 1,836.00 | 11000 |$ 5,940.00 32.65 s 176310 | 4300 |$ 232200| 7700 _|$ 4,158.00 -72.90) 97%
0037 Trench Drains 34.0% LF 416.0% $ 3494400 11925 |$  10017.00| 20992 |$  17,633.28| 29100 |$ 2444400 | 30000 |$ 2520000 -17310.72] -49.54%
0038 End Sections, 100 LS 36500.00| $ 36,500.00 | 110614.40 | $  110,614.40 | 4830929 |$  48,309.20 | 105000.00 |$  105000.00 | 10000000 |$  100,000.00 32.35%
0039 Sanitary Lift Stg 1.% Ls 89900.00| $ 89,900.00 | 162039.00 | $  162,039.00 | 5186745 |$  51,867.45 | 4200000 |$ 42,000.00 | 9600000 |$ 96,000.00 -42.31%
0040 Aggregate Bas: 124000 cv 2545 $ 3155800 | 4019 |$  49,835.60 16.84 S 2088160| 2287 |$ 28,358.80 | 37.00 |$ 45,880.00
0041 Bituminous Bas| 28! sy 9.36 $ 2695680 | 687 |$  19,785.60 541 $ 1558080 | 685 |$ 19,728.00 600 |$ 17,280.00 -42.20%
0042 Bituminous Sur{ sy 936 $ 26956.80 | 687 |$  19,78560 541 $ 1558080 | 590 |$ 16,992.00 600 |$ 17,280.00 -42.20%
0043 Pavement Mar 1.% Ls 1100.00| $ 10000 | 38800 |$ 388.00| 30612 [$ 306.12 | 300000 |$ 3,000.00 | 290000 |$ 2,900.00 7217%
0044 Concrete Sidew __1280.00| _ SY 34.25] $ 4384000 | 6275 |$  80,320.00 52.10 S 66688.00| 5400 |$ 69,120.00| 8400 |$ 10752000 52.12%
0045 Concrete Sidey 1310.0% sy 45.25| $ 59,277.50 | 11200 |$  146,720.00 81.03 $ 10614930 | 5400 |$ 7074000 | 9400 |$ 12314000 79.07%)
0046 Curband Gutte| __1850.00|  LF 14.90| $ 2756500 | 2150 |$ 39,7500 20.97 S 3879450| 17.00 |$ 31,450.00| 2800 |$ 51,800.00 40.74%
0047 Reinforced Gra 8000 sy 42.75/ 8 342000| 7768 |$ 6,214.40 6115 s 4,89200| 7400 |$ 592000 | 7100 [$ 5,680.00 43.04%)
0048 L s 100 s 65320.00| $ 65320.00 | 53099.00 |$  53,099.00 | 12425520 |$  124,255.20 | 5000000 |$ 50,000.00 | 50000.00 |$ 50,000.00 90.23%
0049 Chain Link Feny __1463.00|  LF 52.90| $ 7739270 | 5539 |$  81,03557 47.60 $ 6963880 | 69.00 |$  100947.00| 3800 |$ 55,594.00 -10.02%
0050 Chain Link Fen 53000  LF ‘J‘ $ 2257800 | 3540 |$  18,762.00 23.62 S 1251860| 4200 |$ 2226000 2000 |$ 10,600.00
0051 Site Furnishingy 1.% Ls 5700.00| $ 570000 | 600000 |$ 600000 | 837143 |$ 837143 | 500000 |$ 5,000.00 | 6100000 |$ 61,000.00
0052 sop 11700.00| _ SY 585 $ 6844500 | 685 |$ 80,4500 561 S 65637.00| 400 |$ 46,800.00 700 |$ 81,900.00
0053 L 1.% Ls 64100.00| $ 64,100.00 | 6614500 |$  66,14500 | 6547867 |$  65478.67 | 6300000 |$ 63,000.00 | 61000.00 |$ 61,000.00
0054 SCRW Retaini 52000 SF 4540 $ 2360800 3400 |$  17,680.00 4335 S 2254200| 3200 |$ 16,640.00 | 3200 |$ 16,640.00
0055 CIP Concrete R 88100  SF 35.1% $ 3356610 | 9970 |$  87,835.70 60.89 S 5364400| 8300 |$ 7312300 19100 |$ 16827100
0056 Pal 0 Ls 1125.00| $ 112500 | 7079.00 |$ 707900 | 648776 |$ 6,487.76 | 130000 |$ 130000 | 650000 |$ 6,500.00 476.69%
0057 Fuel Storage P { Ls 20750.00 $ 20,750.00 | 3548500 |$ 3548500 | 4014092 |$  40,140.92 | 3000000 |$ 30,000.00 | 33000.00 |$ 33,000.00
0058 Control Stand g 100 LS 10750.00| $ 10,750.00 | 11666.00 |$  11666.00 | 1549388 |$  15493.88 | 500000 |$ 5,000.00 | 2400000 |$ 24,000.00
0059 D e 100 LS 10450000/ $ 10450000 | 6712400 |$  67,124.00 | 11877163 |$  118,771.63 | 8500000 |$ 85,000.00 | 106000.00 |$  106,000.00
0060 Concrete Repair-Horizontal
66AA First 25000 SF|__ 25000.00|  SF 27.32($ 68300000 | 3600 |$  900,000.00 30.36 $ 75000000 | 4000 |$ 1,000,000.00| 17000 |$ 4,250,000.00 11.13%
66AB Over 25000 SF|___5750.00] _ SF 2590| $ 14892500 | 2670 |$  153525.00 22,91 $ 13173250 | 1500 |$ 86,250.00 | 11200 |$  644,00.00 -11.54%
0061 Concrete Repai 100 s 4500.00| $ 4,500.00 | 2467000 |$ 2467000 | 1540306 |$  15403.06 | 10000.00 |$ 10,000.00 | 38000.00 |$ 38,000.00 242.29%
0062 THIS CLIN HAS BEEN DELETED
62AA THIS CLIN HAS BEEN DELETED
62AB THIS CLIN HAS BEEN DELETED
0063 Concrete Repair- Vertical FRAPMC
63AA First 200 CF 20000  CF 948.00/ $ 18960000 | 100000 |$ 20000000 | 67359  |$ 13471800 120000 |$ 24000000 | 126000 |$  252,000.00 | -54882.00|  -28.95%
63AB Over 200 CF 5000 _ CF 736.0_0{ $ 36,800.00 | 75000 |$  37,500.00 | 67359 |$  33,679.50 | 50000 |$ 2500000 | 117500 |$ 58,750.00 |  -3120.50) 8%
006 Joint Sealant- VEric —|—
64AA First 100 LF 10000 LF ss.% s 665500 | 9300 |$ 930000 | 16436 |$  16436.00| 80000 |$ 80,000.00 | 1650.00 |$  165,000.00 9751@| 146.97%
64AB Over 100 LF 5000 LF 6140 $ 307000 | 7000 |$ 350000 | 16436 |$ 821800 | 25000 |$ 12,500.00 | 165000 |$ 82,500.00 5148.00]  167.69%




THIS CLIN HAS BEEN DELETED I

THIS CLIN HAS BEEN DELETED I

THIS CLIN HAS BEEN DELETED I

TOW Haulage 1.% Ls 6250.00| $ 6,250.00 | 287500 |$ 2,875.00 | 1775827 |$ 17,758.27 | 50000.00 | $ 50,000.00 | 59000.00 |$ 59,000.00 |  11508.27|  184.13%

Exterior Sign St 1.00 Ls 16225.00| $ 16,225.00 | 44265.00 |$ 44,26500 | 2917653 | $ 29,176.53 | 150000.00 |$  150,000.00 | 46000.00 |$ 46,000.00 | 1295153

Lock Wall Mant 400.00] SF 35.2_5‘ $ 14,00.00 | 4600 |$ 18,400.00 86.38 $ 34552.00 | 4200 |$ 16,800.00 51.00 $ 20,400.00 |  20452.00|  145.05%

THIS CLIN HAS BEEN DELETED

Trench Covers 1.% Ls 281500.00| $  281,500.00 | 294500.00 | $  294,500.00 | 358767.55 |$  358,767.55 | 1000000.00 | $ 1,000,000.00 | 323000.00 |$  323,000.00 |  77267.55

Lock Handrails 6250.00 LF 6362 $  397625.00| 7550 |$  471,875.00 68.13 $ 42581250 | 80.00 |$ 50000000 | 15800 |$  987.500.00

Central Control 430.00] LF 124.75| $ 5364250 | 150.00 |$ 64,500.00 204.11 $ 87,767.30 | 5000 |$ 2150000 | 169.00 |$ 72,670.00

Spare Handrail 0| Ls 655000 6,550.00 | 4960.00 |$ 4960.00 | 402959 |$ 4,029.59 | 30000.00 |$ 30,000.00 | 670000 |$ 6,700.00 -2520.41

Dam Pier Housg 1.% Ls 29900.00| $ 29,900.00 | 37135.00 |$ 37,135.00 | 3770827 |$ 37,708.27 | 40000.00 |$ 40,000.00 | 28000.00 | $ 28,000.00 7808.27 26.11%

Flag Poles 2.00] EA 9356.00| $ 18,712.00 | 15200.00 |$ 3040000 | 7877.04 |$ 15,754.08 | 6000.00 |$ 12,000.00 | 1200000 |$ 24,000.00 -2957.92

Water Supply §| 1.% Ls 8550.00| $ 8,550.00 | 12960.00 | $ 12,960.00 | 3228888 | 32,288.88 | 80000.00 | $ 67000.00 |$ 67,000.00

Auxiliary Water 1.00 Ls 132100.00] $  132,100.00 | 23778500 |$  237,785.00 | 14922357 |$  149,22357 | 152000.00 |$ 154000.00 |$  154,000.00

Electric Overhe 1.% Ls 28350.00| $ 28,350.00 | 46850.00 |$ 46,850.00 | 54150.10 |$ 54,150.10 | 44000.00 |$ 6100000 |$ 61,000.00

Fuel Ol Systen| 1.00 Ls 205300.00] $  205,300.00 | 245390.00 |$  245390.00 | 18727255 |$  187,272.55| 110000.00 |$ 296000.00 |$  296,000.00

C Al 1.% Ls 14215&{ $  142,150.00 | 194000.00 |$  194,000.00 | 170554.18 |$  170,554.18 | 164000.00 | $ 207000.00 | $  207,000.00

Electrical Remq 1.00 Ls 54050.00| $ 54,050.00 | 2333300 |$ 23,333.00 | 13790112 |$  137,901.12 | 500000.00 | $ 8900000 |$ 89,00000 |  83851.12|  155.14%

Temporary Wiri 1.% Ls 59150.00| $ 59,150.00 | 57000.00 | $ 57,000.00 | 6239092 |$ 62,390.92 | 60000.00 | $ 312000.00 |$  312,000.00 3240.92 5.48%

Power Distribu 1.00 Ls 79200.00| $ 79,200.00 | 106290.00 |$  106,290.00 | 230758.27 |$  230,758.27 | 180000.00 |$  180,000.00 | 5600000 |$ 56,000.00 | 151558.27|  191.36%

Lock Electrical 1.% Ls 1060100.00| $  1,060,100.00 | 993950.00 |$  993,950.00 | 1140526.02 |$ 1,140,526.02 | 2000000.00 | $  2,000,000.00 | 2640000.00 | $  2,640,000.00 |  80426.02 7.59%

Lock and Site 1] 1.00 Ls 225200.00] $  225,200.00 | 33275000 |$  332,750.00 | 57052255 |$  570,522.55 | 400000.00 |$  400,000.00 | 553000.00 |$  553,000.00 | 34532255/  153.34%

Fire Detection § 1.% Ls 7:@{ $ 7,350.00 | 24600.00 | $ 24,600.00 | 4402357 |$ 44,02357 | 30000.00 | $ 30,000.00 | 22000.00 |$ 22,000.00 | 3667357  498.96%

[ 1.00 Ls 24500.00| $ 24,500.00 | 1814500 |$ 18,145.00 | 122595.00 |$  122,595.00 | 150000.00 |$  150,000.00 | 361000.00 |$  361,000.00 | 98095.00|  400.39%

TOW Haulage 1.% Ls 26200.00| $ 26,200.00 | 17900.00 | $ 17,900.00 | 2997153 |$ 29,97153 | 50000.00 | $ 50,000.00 | 33000.00 |$ 33,000.00 3771.53; 14.40%

Cart Storage St 1.00 Ls 34950.00| $ 34,950.00 | 1930000 |$ 19,300.00 | 3143786 |$ 31,437.86 | 3000000 |$ 30,000.00 | 3400000 |$ 34,000.00 -3512.14|  -10.05%

Sanitary Sewer| M‘ LF 35.0% $ 1,92500| 12870 |$ 7,078.50 30.61 $ 168355 | 3200 |$ 1,760.00 | 7500.00 |$  412,500.00 -241.45)  -12.54%
TOTAL $ 10,214,029.00 $ 14,653,288.35 $ 14,354,857.62 $ 17,900,389.80 $ 27,261,528.00 | 4140828.62| 40.54%)




